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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 2:39AM

Contract No.:  04-0120F4

Diary #: 092 Const Calendar Day: 17 Date:
Inspector Name: Soheilifard, Saman Title:

Inspection Type: Intermittent
Shift Hours:  07:00am 06:30 pm Break: 00:30
Federal ID:
Location:
Reviewer:  Schmitt, Alex

Approved Date:

21-Jun-2012  Thursday
Transportation Engineer

Over Time: 03:00

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
12PM 50-60 4PM 60-70

Condition Partly Cloud, Overcast

Temperature 7 AM 50 - 60
Precipitation None

Working Day If no, explain:

Diary:
Paint

Application of the 2nd Coat of NOXYDE (intermediate)

The 7:00 AM weather was cold, overcast, and with humidity exceeding 80%. It was obvious that no paint
was going to be applied in these conditions. Therefore, | decided to stay in the office in order to attend the
weekly safety meeting at 8:00. Following the safety meeting at about 8:45, Warren told me that he just
got off the phone with Andy who informed him that the cable bands that needed to be machined are in the
warehouse and are getting painted on the machined areas. This was the first time we had heard about this
operation.

Once at the warehouse, | saw Tony (CCC), Andy and Jim Lumley with 3 painters around the cable bands.
These painters were Bill Padderatz, Javier Alcala, and Rafael Serrano. According to Jim Lumley, the
environmental conditions were as follows at:

At 7:07At 8:00
Ambient: 52F56F
Wet Bulb: 50F52F
RH: 92%77%

Dew Point: 48F49F
Steel Temp.: 50F56F

At 8:00, Jim allowed them to proceed with the painting of the machined surfaces. The reason for this paint
is to secure some level of protection on theses exposed surfaces before caulking and finish paint is
applied to these cable bands.

The cable bands painted were: EPP 98, 112, 114, & 116, in addition to WPP 98, 112, 114, 116, and 118.
Whereas, WPP98, 118, and EPP 98 had both parts of the cable Band painted (male & female), the other 6
cable bands had only the male part painted. The cleaning and painting was complete shortly after | got to
the warehouse at about 9:30.

Once again, and this time in front of Jim & Andy, | reminded Tony (CCC) that for all cable-related paint
work, | need to be contacted. It is your prerogative, | added, to contact Jim Lumley, but you certainly need
to contact me and inform me of all activities that pertain to the cable.

The conditions on the bridge did not improve until about 13:30, at which time | received a call from J.
Lumley letting me know that he cannot hold them back any longer. Finally, CCC got to work to apply this
2nd intermediate coat of NOXYDE within the last 1 ¥ of the day.

At 14:00, | was back on the bridge and despite a very strong and cold wind; the environmental conditions
were conducive to painting. The parameters were as follows:

Ambient: 63.5 - 65.8F
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Wet Bulb: 54.8F
RH: 53.3%

Dew Point: 48F
Steel Temp.: 67.8F

The Batch Number for this coat called Noxyde Gravel Gray by the manufacturer is: M18081.

Once again, Victor and Rick were working in tandem, while Ron and Beto were working individually on the
sockets that were laid on the ground. The last sockets painted today were at PP56 and they were done out
of sequence. The reason for deserting them earlier was the water from the pressure wash at El. 145 of the
Tower would spray the deck-albeit in the form of small spray. We asked them to move to the Side Span
and hit this one last. At about 15:30, Mike Gaya and Francisco Serrano each painted a pair of these
sockets. Jim Lumley and | inspected all the sockets, which are 96, 92, 88, 84, 80, 76, 72, 68, 64, 60, 56,
36, 32, 28, 24, 20, 16, and 12. With a few holidays peppered in, the application of paint proceeded quite
smoothly with the least amount of re-work as has been customary over the past few days. This may not
have been coincidental, as CCC conducted a closed door meeting first thing this morning, where some of
the workers were warned about the lack of workman-ship.

Also, | asked Jim Lumley if he has started on my Damag Assessment list | handed him two days ago. The
response was affirmative, but he has only done the NMS. | asked him to finish off the list by Monday.

The second application of the NOXYDE (intermediate coat) comes to a conclusion for the Phase Il of the
load transfer on the South Main and Side spans.

At the office, | continued with the documentation of work and the study of paint-related material and the
extraction of the literature pertaining to Load-transfer.

Hours Worked: 7:00 - 18:30
Overtime Hours: 3

04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-086.067 Install & Adjust PWS 86-90
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-091.067 Install & Adjust PWS 91-95
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Soheilifard, Saman

Diary #: 092

Date: 21-Jun-2012

Thursday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-006.067

Install & Adjust PWS 6-10

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-116.067

Install & Adjust PWS 116-120

04-0120F4 Bid Item: 081
CERTIFIED COATINGS COMPANY

0-000-000.081

CLEAN AND PAINT CABLE SYSTEM

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR MIKE GAYA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO SERRANO 8.00 0.00 0.00 8.00 D
Painter APP Beto Narrajo 8.00 0.00 0.00 8.00 D
Painter JNM Bill Gatewood 8.00 0.00 0.00 8.00 []
Painter JNM Ron Morgan 8.00 0.00 0.00 8.00 D
Painter APP Victor Ruiz 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter FOR Mike Gaya 0.00 0.00 0.00 0.00 D
Painter JNM Brandon Gaya 0.00 0.00 0.00 0.00 D
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